Attachment 1

Detailed Construction Costs



Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title/

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor  Const Eqp Matl SiC Other TOTAL*
- 100
-- WBS 9102.101
GEN U.C. perac 540 885 0 0 0 1425
Clearing/ Grubbing 13.00 0 $7,020 $11,505 $0 $0 $0 $18,525
GEN U.C. percy 1 1.65 0 0 0 2.65
Cut/ Fill 13,000.00 0 $13,000 $21,450 $0 $0 $0 $34,450
GEN U.C. per sf 0 0 0 1.5 0 1.5
Asphalt 403,200.00 0 $0 $0 $0 $604,800 $0 $604,800
GEN U.C. perIf 0.2 CN-IRON 8.7 25 16 0 0 272
6' Perimeterr Fence 3,220.00 644 $43.50 $28,014 $8,050 $51,520 $0 $0 $87,584
GEN U.C. perea 30 CN-IRON 1305 400 650 0 0 2355
20’ Gate 4.00 120 $43.50 $5,220 $1,600 $2,600 $0 50 $9,420
ELEC U.C. perif 0.15 CN-ELEC 5.384 2 2 0 0 9.384
Fence Grounding 500.00 75 $35.89 $2,692 $1,000 $1,000 $0 $0 $4,692
FP U.C. perIf CN-SPRI 0 0 0 13 0 13
Underground Fire Pipe 4,720.00 0 $0 $0 $0 $61,360 $0 $61,360
FP U.C.perea CN-SPRI 0 0 0 1800 0 1800
Fire Hydrants 7.00 0 $0 $0 $0 $12,600 $0 $12,600
FP U.C. per ea CN-SPRi 0 0 0 2000 0 2000
PIV Valves 9.00 0 $0 $0 $0 $18,000 $0 $18,000
MECH U.C. perIf CN-PIPE 0 0 0 10 0 10
U. G. Discharge Pipe 480.00 0 $0 $0 $0 $4,800 $0 $4,800
MECH U.C. perif CN-PIPE 0 0 0 10 0 10
U. G. Raw Water 1,010.00 0 $0 $0 $0 $10,100 $0 $10,100
MECH U.C. perif 0.1 CN-PIPE 3.933 0 22 ' 0 0 6.133
U. G. Sewage Pipe 200.00 20 $39.33 $787 $0 $440 $0 $0 $1,227
Subtotal WBS 9102.101 $56,732 $43,605 $55,560 $711,660 $0 $867,557
Sales Tax $0 $0 $2,778 $0 $0 $2,778
INEEL Org Labor/Subcontractor Overheads $16,967 $12,788 $17,159 $221,303 $0 $268,216
Escalation $6,581 $5,036 $6,742 $83,314 $0 $101,673
Contingency $12,042 $9,214 $12,336 $152,441 $0 $186,034
- Total WBS 9102.101 859 $92,322 $70,643 $94,575 $1,168,717 $0 $1,426,258
-- WBS 9102.102
GEN U.C. percy 1.25 0.95 0 0 ] 2.2
Trench Excavation 34,200.00 0 $42,750 $32,490 $0 $0 $0 $75,240
GEN U.C. percy 25 0.65 0 0 0 3.15
Trench Backfill 34,200.00 0 $85,500 $22,230 $0 $0 $0 $107,730
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title |

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl S/C Other TOTAL*
’ GEN U.C. percy 25 0.65 10 0 0 13.15
Sand Bedding 3,300.00 0 $8,250 $2,145 $33,000 $0 $0 $43,395
GEN U.C. perea 180 80 600 4] 0 860
Pull Boxes(handholes) 12.00 0 $2,160 $960 $7,200 $0 $0 $10,320
Subtotal WBS 9102.102 $138,660 $57,825 $40,200 $0 $0 $236,685
Sales Tax $0 $0 $2,010 $0 $0 $2,010
INEEL Org Labor/Subcontractor Overheads $40,253 $16,787 $12,254 $0 $0 $69,293
Escalation $15,977 $6,663 $4,864 $0 $0 $27,503
Contingency $33,131 $13,817 $10,086 $0 $0 $57,034
- Total WBS 9102.102 $228,021 $95,091 $69,413 $0 $0 $392,525
- WBS 9102.103
GEN U.C. percy 25 1.8 0 0 (] 43
Trench Excavation 7,500.00 0 $18,750 $13,500 $0 $0 $0 $32,250
GEN U.C. percy 4.95 1.256 0 0 0 6.2
Trench Backfill 7,500.00 0 $37,125 $9,375 $0 $0 $0 $46,500
GEN U.C. percy 4.95 0 10 0 0 14.95
Sand Bedding §70.00 0 $2,822 $0 $5,700 $0 $0 $8,522
GEN U.C. perea 20 CN-LABR 631.6 500 0 0 0 1131.6
Other Utility Support 4.00 80 $31.58 $2,526 $2,000 $0 $0 $0 $4,526
GEN U.C. per sf 0 0 0 3 0 3
Repair Asphalt 5,000.00 0 $0 $0 $0 $15,000 $0 $15,000
Subtotal WBS 9102.103 $61,223 $24,875 $5,700 $15,000 $0 $106,798
Sales Tax $0 $0 $285 $0 $0 $285
INEEL Org Labor/Subcontractor Overheads $17,773 $7,221 $1,737 $4,355 $0 $31,086
Escalation $7,054 $2,866 $690 $1,728 $0 $12,338
Contingency $74,864 $30,417 $7,318 $18,342 $0 $130,942
- Total WBS 9102.103 80 $160,914 $65,380 $15,731 $39,425 $0 $281,449
- WBS 9102.104
GEN U.C. percy 1.25 0.95 0 0 0 2.2
Excavation 840.00 0 $1,050 $798 $0 $0 $0 $1,848
GEN U.C. percy 25 0.65 0 0 0 3.15
Backfill 840.00 0 $2,100 $546 $0 $0 $0 $2,646
INEEL

*Note: Total Excludes Non-Labor Markups, and OPC
10/26/2000
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Project Name:
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:

R. L. Davison
J. C. Grenz
Estimate Type: Title |

Estimate Number:2959-C
LEVEL Org/Subcontractor QTyY Hrs  Crew/Rate Labor  ConstEqp Matl SiC Other TOTAL*
GEN U.C. percy 2.5 0.65 10 0 0 13.15
Sand Bedding 40.00 0 $100 $26 $400 $0 $0 $526
Subtotal WBS 9102.104 $3,250 $1,370 $400 $0 $0 $5,020
Sales Tax $0 $0 $20 $0 $0 $20
INEEL Org Labor/Subcontractor Overheads $943 $398 $122 $0 $0 $1,463
Escalation $374 $1568 - $48 $0 $0 $581
Contingency $1,599 $674 $207 $0 $0 $2,479
- Total WBS 9102.104 $6,167 $2,600 $797 $0 $0 $9,563
- WBS 9103.102
GEN U.C. per sf 0.15 CN-CARP 5.372 0 1.5 0 0 6.872
Form Duct Bank 5,340.00 801 $35.81 $28,684 $0 $8,010 $0 $0 $36,694
GEN U.C. percy 2 CN-LABR 63.16 0 100 0 0 163.16
Concrete in Ductbank 1,950.00 3,900 $31.58 $123,162 $0 $195,000 $0 $0 $318,162
GEN U.C. percy 3 CN-LABR 94.74 0 100 0 0 194.74
Transformer Pads 10.00 30 $31.58 $947 $0 $1,000 . $0 $0 $1,947
GEN U.C. perea 8  CN-LABR 252.64 0 200 0 0 452.64
Light Pole Bases 12.00 96 $31.58 $3,032 $0 $2,400 $0 $0 $5,432
GEN U.C. percy 3 CN-LABR 94.74 0 100 0 0 194.74
Empty Roll-Off Pad 300.00 900 $31.58 $28,422 $0 $30,000 $0 $0 $58,422
GEN U.C. percy 3 CN-LABR 94.74 0 100 0 0 194.74
Roll-Offf Sample Pad 500.00 1,500 $31.58 $47,370 $0 $50,000 $0 $0 $97,370
GEN U.C. percy 3 CN-LABR 94.74 0 100 0 (] 194.74
Roll-Off Staging 330.00 990 $31.58 $31,264 $0 $33,000 $0 $0 $64,264
GEN U.C. percy 3 CN-LABR 94.74 0 0 0 0 94.74
Contaminated Eq Storage 260.00 780 $31.58 $24,632 $0 $0 $0 $0 $24,632
Subtotal WBS 9103.102 $287,513 $0 $319,410 $0 $0 $606,923
Sales Tax $0 $0 $15,971 $0 $0 $15,971
INEEL Org Labor/Subcontractor Overheads $83,465 $0 $97,361 $0 $0 $180,826
Escalation $33,128 $0 $38,644 $0 $0 $71,772
Contingency $44,452 $0 ' $51,852 $0 $0 $96,304
-- Total WBS 9103.102 8,997 $448,559 $0 $523,238 $0 $0 $971,796
- WBS 9103.103
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.5 0 0 8.662
Form Ductbank 3,460.00 692 $35.81 $24,781 $0 $5,190 $0 $0 $29,971
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:

R. L. Davison
J. C. Grenz
Estimate Type: Title |

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SiC Other TOTAL*

GEN U.C. percy 2.5 CN-LABR 78.95 0 100 0 0 178.95

Concrete for Ductbank 540.00 1,350 $31.58 $42,633 $0 $54,000 $0 $0 $96,633

Subtotal WBS 9103.103 $67,414 $0 $59,190 $0 $0 $126,604

Sales Tax $0 $0 $2,960 $0 $0 $2,960

INEEL Org Labor/Subcontractor Overheads $19,570 $0 $18,042 $0 $0 $37,612

Escalation $7,768 $0 $7,161 $0 $0 $14,929

Contingency $17,055 $0 $15,723 $0 $0 $32,779

-- Total WBS 9103.103 2,042 $111,807 $0 $103,076 $0 $0 $214,883
- WBS 9103.104

GEN U.C. per sf 0.25 CN-CARP 8.953 0 15 0 0 10.453

Form Walls/Footings 4,200.00 1,050 $35.81 $37,601 $0 $6,300 $0 $0 $43,901

GEN U.C. perlb 0.013  CN-IRON 0.566 0 0.35 0 0 0.916

Place Wall/Ftg Rebar 10,500.00 137 $43.50 $5,938 $0 $3,675 $0 $0 $9,613

GEN U.C. per cy 25 CN-LABR 78.95 0 85 0 0 163.95

Place Wall/Ftg Conc 140.00 350 $31.58 $11,053 $0 $11,900 $0 $0 $22,953

GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 0 0 8.412

Form Slabs 258.00 52 $35.81 $1,848 $0 $323 $0 $0 $2,170

GEN U.C. per b 0.01 CN-IRON 0.435 0 0.35 0 0 0.785

Place Slab Rebar 4,500.00 45 $43.50 $1,958 $0 $1,575 $0 $0 $3,533

GEN U.C. per cy 2 CN-LABR 63.16 0 85 0 0 148.16

Place Slab Conc 60.00 120 $31.58 $3,790 $0 $5,100 $0 $0 $8,890

Subtotal WBS 9103.104 $62,186 $0 $28,873 $0 $0 $91,059

Sales Tax $0 $0 $1,444 $0 $0 $1,444

INEEL Org Labor/Subcontractor Overheads $18,053 $0 $8,801 $0 $0 $26,853

Escalation $7,165 $0 $3,493 $0 $0 $10,658

Contingency $26,221 $0 $12,783 $0 $0 $39,004

-- Total WBS 9103.104 1,753 $113,625 $0 $55,393 $0 $0 $169,018
-- WBS 9111.104

SPEC U.C. per ea 80 CN-MILL 2724 5000 37700 0 0 45424

Truck Scale 2.00 160 $34.05 $5,448 $10,000 $75,400 $0 $0 $90,848

Subtotal WBS 9111.104 $5,448 $10,000 $75,400 $0 $0 $90,848

Sales Tax $0 $0 $3,770 $0 $0 $3,770

INEEL Org Labor/Subcontractor Overheads $2,486 $4,564 $36,130 $0 $0 $43,179

Escalation $709 $1,301 $10,296 $0 $0 $12,305

Contingency $2,334 $4,283 $33,911 $0 $0 $40,528

-- Total WBS "111.104 160 $10,976 $20,147 $169,507 $0 $r $190,631

INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
10/26/2000
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Project Name: DIA CUSTOM GROUPING REPORT 2T Client; R. L. Davison

Staging, Storage, Sizing, and Treatment Facility Prepared By: J. C. Grenz
Project Location: INTEC Estimate Type: Title |
Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Mati S/C Other TOTAL*
- WBS 9113.101
U.C. per lot 0 0 0 0 5000 5000
Computer Sustem 1.00 0 $0 $0 $0 $0 $5,000 $5,000
. U.C. perea 0 4] 0 0 5000 5000
Bar Code Readers 4.00 0 $0 $0 $0 $0 $20,000 $20,000
U.C. perea 0 0 0 0 10000 10000
Tracking Software 1.00 0 $0 $0 $0 $0 $10,000 $10,000
Subtotal WBS 9113.101 $0 $0 $0 $0 $35,000 $35,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $0 $0 $0 $0 $3,126 $3,126
Contingency $0 $0 $0 $0 $31,263 $31,263
-- Total WBS 9113.101 $0 $0 $0 $0 $69,388 $69,388
- WBS 9116.101
ELEC U.C. perif 0.2 CN-ELEC 7178 0 25 0 0 9.678
Duct Bank Conduit 15,000.00 3,000 $35.89 $107,670 $0 $37,500 $0 $0 $145,170
ELEC U.C. perlf 0.03 CN-ELEC 1.077 0 14 [4] . 0 2477
Duct Bank HV Wire/1000' 8,000.00 240 $35.89 $8,614 $0 $11,200 $0 $0 $19,814
ELEC U.C. perlif 0.015 CN-ELEC 0.538 0 0.7 0 0 1.238
Duct Bank Power Wire 7,000.00 105 $35.89 $3,768 $0 $4,900 $0 $0 $8,668
ELEC U.C. per If 0.015 CN-ELEC 0.538 0 0.75 0 0 1.288
Duct Bank Com Wire - 2,000.00 30 $35.89 $1,077 $0 $1,500 $0 $0 $2,577
ELEC U.C. perea 8 CN-ELEC 287.12 0 1500 0 0 1787.12
Light Poles ) 12.00 96 $35.89 $3,445 $0 $18,000 $0 $0 $21,445
ELEC U.C. perea 3 CN-ELEC 107.67 0 600 0 0 707.67
Lights 20.00 60 $35.89 $2,1563 $0 $12,000 $0 $0 $14,153
ELEC U.C. perif 0.04 CN-ELEC 1.436 0.5 13 0 0 3.236
Direct Bury Light Cable 3,000.00 120 $35.89 $4,307 $1,500 $3,900 $0 $0 $9,707
ELEC U.C. perls 80 CN-ELEC 2871.2 0 1000 0 0 3871.2
Grounding 1.00 80 $35.89 $2,871 $0 $1,000 $0 $0 $3,871
Subtotal WBS 9116.101 $133,906 $1,500 ., $90,000 $0 $0 $225,406
Sales Tax $0 $0 $4,500 $0 $0 $4,500
INEEL Org Labor/Subcontractor Overheads $56,151 $629 $39,627 $0 $0 $96,406
Escalation $16,972 $190 $11,978 $0 $0 $29,140
Contingency $41,406 : $464 $29,221 $0 $0 $71,090
-- Total WBS 9116.101 3,731 $248,434 $2,783 $175,325 $0 $0 $426,542
INEEL

*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility

Project Location: INTEC
Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title I

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL*
- WBS 9116.102
ELEC U.C. perea 4  CN-ELEC 143.56 25 6900 0 0 7068.56
15kv Fused Switch 2.00 8 $35.89 $287 $50 $13,800 $0 $0 $14,137
' ELEC U.C. perea 40  CN-ELEC 1435.6 200 35200 ] ] 36835.6
750kva 480/277 Transformer 2.00 80 $35.89 $2,871 $400 $70,400 $0 $0 $73,671
ELEC U.C. perea 100  CN-ELEC 3589 500 73000 o 0 77089
Switchgear 1.00 100 $35.89 $3,589 $500 $73,000 $0 $0 $77,089
Subtotal WBS 9116.102 $6,747 $950 $157,200 $0 $0 $164,897
Sales Tax - $0 $0 $7,860 $0 $0 $7,860
INEEL Org Labor/Subcontractor Overheads $2,829 $398 $69,215 $0 $0 $72,442
Escalation $855 $120 $20,921 $0 $0 $21,896
Contingency $3,130 $441 $76,559 $0 $0 $80,129
-~ Total WBS 9116.102 188 $13,561 $1,909 $331,754 $0 $0 $347,225
Subtotal 100 $823,079 $140,125 $831,933 $726,660 $35,000 $2,556,797
Sales Tax $0 $0 $41,597 $0 $0 $41,597
INEEL Org Labor/Subcontractor Overheads $258,490 $42,784 $300,447 $225,657 $0 $827,378
Escalation $96,584 $16,334 $104,836 $85,042 $3,126 $305,921
Contingency $256,233 $59,310 $249,996 $170,783 $31,263 $767,585
- Total 100 17,810 $1,434,387 $258,553 $1,528,808 $1,208,142 $69,388 $4,499,278
INEEL
*“Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:

R. L. Davison
J. C. Grenz
Estimate Type: Title ]

Estimate Number:2959-C
LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL*
- 200
- WBS 9102.201
GEN U.C. percy 1.25 0.95 0 0 0 22
Excavation 750.00 0 $938 $713 $0 $0 $0 $1,650
GEN U.C. percy 25 0.65 0 0 0 3.15
Backifill 750.00 0 $1,875 $488 $0 $0 $0 $2,363
GEN U.C. percy 25 0.65 10 0 ()} 13.15
Sand Bedding 75.00 0 $188 $49 $750 $0 $0 $986
Subtotal WBS 9102.201 $3,000 $1,249 $750 $0 $0 $4,999
Sales Tax $0 $0 $38 $0 $0 $38
INEEL Org Labor/Subcontractor Overheads $871 $363 $229 $0 $0 $1,462
Escalation $346 $144 $91 $0 $0 $580
Contingency $1,897 $790 $4908 $0 $0 $3,185
-- Total WBS 9102.201 $6,114 $2,545 $1,605 $0 $0 $10,264
-- WBS 9103.201
GEN U.C. per sf 0.25 CN-CARP 8.953 0 1.5 0 0 10.453
Form Walls/Footings 1,500.00 375 $35.81 $13,429 $0 $2,250 $0 $0 $15,679
GEN U.C. perlb 0.013 CN-IRON 0.566 0 0.35 0 0 0.916
Place Wall/Ftg Rebar 3,750.00 438 $43.50 $2,121 $0 $1,313 $0 $0 $3,433
GEN U.C. percy 25 CN-LABR 78.95 0 85 0 0 163.95
Place Wall/Ftg Conc 50.00 125 $31.58 $3,948 $0 $4,250 $0 $0 $8,198
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 0 0 8.412
Form Slabs 430.00 86 $35.81 $3,080 $0 $538 $0 $0 $3,617
GEN U.C. perlb 0.1 CN-IRON 4.35 0 0.35 0 0 4.7
Place Slab Rebar 7,500.00 750 $43.50 $32,625 $0 $2,625 $0 $0 $35,250
GEN U.C. percy 2 CN-LABR 63.16 0 85 o] 0 148.16
Place Slab Conc 100.00 200 $31.58 $6,316 $0 $8,500 $0 $0 $14,816
Subtotal WBS 9103.201 $61,518 $0 $19,475 $0 $0 $80,993
Sales Tax $0 $0 $974 $0 $0 $974
INEEL Org Labor/Subcontractor Overheads $17,859 $0 $5,936 $0 $0 $23,795
Escalation $7,088 $0 $2,356 $0 $0 $9,444
Contingency $13,834 $0 $4,599 $0 $0 $18,433
- Total WBS 9103.201 1,585 $100,299 $0 $33,340 $0 $0 $133,638
- WBS 9107.201
STEEL U.C. per sf 0.01 CN-IRON 0.435 0 0.3 0 0 0.738
Exterior Wall 3,120.00 31 $43.50 $1,357 $0 $936 $0 $0 $2,293
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name: DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison

Staging, Storage, Sizing, and Treatment Facility Prepared By: J. C. Grenz
Project Location: INTEC Estimate Type: Title!
Estimate Number:2959-C
LEVEL Org/Subcontractor Qry Hrs  Crew/Rate Labor  Const Eqp Matl S/IC Other TOTAL*
STEEL U.C. per sf 0.01 CN-IRON 0.435 0 0.6 0 0 1.035
Ceiling 4,000.00 40 $43.50 $1,740 $0 $2,400 $0 $0 $4,140
Subtotal WBS 9107.201 $3,007 $0 $3,336 $0 $0 $6,433
Sales Tax $0 $0 $167 $0 $0 $167
INEEL Org Labor/Subcontractor Overheads $1,299 $0 $1,469 $0 $0 $2,768
Escalation $393 $0 $444 $0 $0 $837
Contingency $479 $0 $542 $0 $0 $1,020
-- Total WBS 9107.201 71 $5,267 $0 $5,957 $0 $0 $11,225
-- WBS 9108.201
GEN U.C. perea 16 CN-CARP §72.96 0 1300 0 0 1872.96
6070 Ext 1.00 16 $35.81 $573 $0 $1,300 $0 $0 $1,873
GEN U.C. perea : 10 CN-CARP 358.1 0 875 0 0 1233.1
3070 Ext 7.00 70 $35.81 $2,507 $0 $6,125 $0 $0 $8,632
GEN U.C. perea 6 CN-CARP 214.86 0 250 0 0 464.86
3070 Int 12.00 72 $35.81 $2,578 $0 $3,000 $0 $0 $5,578
GEN U.C. perea 0 0 0 280 0 280
3x5 Window 20.00 0 $0 $0 $0 $5,600 $0 $5,600
Subtotal WBS 9108.201 $5,658 $0 $10,425 $5,600 $0 $21,683
Sales Tax $0 $0 $521 $0 $0 $521
INEEL Org Labor/Subcontractor Overheads $1,643 $0 $3,178 $1,626 $0 $6,446
Escalation $652 $0 $1,261 $645 $0 $2,558
Contingency $636 $0 $1,231 $630 $0 $2,497
-- Total WBS 9108.201 158 $8,589 $0 $16,616 $8,501 $0 $33,705
-- WBS 9109.201
GEN U.C. per sf 0.02 CN-CARP 0.716 0 0.3 0 0 1.016
Wall Sheet Rock 3,120.00 62 $35.81 $2,235 $0 $936 $0 $0 $3,171
GEN U.C. per sf 0.022 CN-CARP 0.788 0 0.85 0 0 1.638
Int Stud Walls 1,920.00 42 $35.81 $1,513 $0 $1,632 $0 $0 $3,145
GEN U.C. per sf 0.4 CN-CARP 14.324 0 0.6 0 0 14.924
Wall Sheet Rock 1,440.00 576 $35.81 $20,627 $0 $864 - $0 $0 $21,491
GEN U.C. per sf 0 0 0 6.5 0 6.5
Acoustical Wall 2,400.00 0 $0 $0 $0 $15,600 $0 $15,600
GEN U.C. per sf 0 0 0 4.5 0 4.5
Acoustical Ceiling 2,900.00 0 $0 $0 $0 $13,050 $0 $13,050
GEN U.C. per sf 0 0 0 25 0 25
Suspended ¢ 7 = 1,100.00 0 $0 $0 $0 $2,750 & $2,750
INEEL

*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title /

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SIiC Other TOTAL*
GEN U.C. per sf 0 0 0 0.75 0 0.75
Paint 15,000.00 0 $0 $0 $0 $11,250 $0 $11,250
GEN U.C. per sy 0 0 0 25 0 25
Carpet 405.00 0 $0 $0 $0 $10,125 $0 $10,125
GEN U.C. per sf 0 0 0 2 0 2
Floor Tile 365.00 0 $0 $0 $0 $730 $0 $730
GEN U.C. per sf 0 0 0 5 0 5
Wall Tile 400.00 0 $0 $0 $0 $2,000 $0 $2,000
U.C. perlf 0 [¢] 0 16 0 1.6
Coving 1,800.00 0 $0 $0 $0 $2,880 $0 $2,880
GEN U.C. per sf 0 0 0 4 0 4
Window Acc 300.00 0 $0 $0 $0 $1,200 $0 $1,200
Subtotal WBS 9109.201 $24,374 $0 $3,432 $59,585 $0 $87,391
Sales Tax $0 $0 $172 $0 $0 $172
INEEL Org Labor/Subcontractor Overheads $7,076 $0 $1,046 $16,461 $0 $24,583
Escalation ) $2,808 $0 $415 $6,791 $0 $10,015
Contingency $4,796 $0 $709 $11,597 $0 $17,102
- Total WBS 9109.201 681 $39,054 $0 $5,774 $94,435 $0 $139,263
- WBS 9113.201 :
STEEL U.C. per sf 0 0 0 20 0 20
Pre-engineered Bldg 4,000.00 0 $0 $0 $0 $80,000 $0 $80,000
Subtotal WBS 9113.201 $0 $0 $0 $80,000 $0 $80,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $33,546 $0 $33,546
Escalation $0 $0 $0 $10,140 $0 $10,140
Contingency $0 $0 $0 $16,079 $0 $16,079
- Total WBS 9113.201 $0 $0 $0 $139,765 $0 $139,765
- WBS 9115.201
MECH U.C. perlf 0.76 CN-PIPE 29.498 0 4 0 0 33.498
Piping 400.00 300 $39.33 $11,799 $0 $1,600 $0 $0 $13,399
MECH U.C. perea 12 CN-PIPE 471.96 0 700 0 0 1171.96
Water Closet 3.00 36 $39.33 $1,416 $0 $2,100 $0 $0 $3,516
MECH U.C. perea 5 CN-PIPE 196.65 0 450 (1] 0 646.65
Lav 4.00 20 $39.33 $787 $0 $1,800 $0 $0 $2,587
MECH U.C. perea 8 CN-PIPE 314.64 0 450 0 0 764.64
Urnal 4.00 32 $39.33 $1,259 $0 $1,800 $0 $0 $3,059
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number: 2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

R. L. Davison

Prepared By: J. C. Grenz
Estimate Type: Title !

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor  Const Eqp Matl SIC Other TOTAL*
MECH U.C. perea 10 CN-PIPE 393.3 0 600 0 0 993.3
Double Sink 1.00 10 $39.33 $393 $0 $600 $0 $0 $993
MECH U.C. per ea 10 CN-PIPE 393.3 0 750 1] 0 1143.3
Service Sink 1.00 10 $39.33 $393 $0 $750 $0 $0 $1,143
MECH U.C. perea 5 CN-PIPE 196.65 0 700 0 0 896.65
Fountain 1.00 5 $39.33 $197 $0 $700 $0 $0 $897
MECH U.C. perea 5 CN-PIPE 196.65 0 250 0 0 446.65
Floor Drains ) 7.00 35 $39.33 $1,377 $0 $1,750 $0 $0 $3,127
MECH U.C. perea 5 CN-PIPE 196.65 ] 2000 0 ] 2196.65
Water Heater 1.00 5 $39.33 $197 $0 $2,000 $0 . $0 $2,197
MECH U.C. perls 30 CN-PIPE 1179.9 0 1000 0 0 2179.9
Clean-Outs 1.00 30 $39.33 $1,180 $0 $1,000 $0 $0 $2,180
GEN U.C. perea 4  CN-CARP 143.24 0 700 0 0 843.24
Toilet Part 3.00 12 $35.81 $430 $0 $2,100 $0 $0 $2,530
GEN U.C. perea 8 CN-CARP 286.48 0 1000 0 0 1286.48
Shower Part 4.00 32 $35.81 $1,146 $0 $4,000 $0 $0 $5,146
GEN U.C. per if 2 CN-CARP 71.62 0 50 0 0 121.62
Benches 20.00 40 $35.81 $1,432 $0 $1,000 $0 $0 $2,432
GEN U.C. perif 4 CN-CARP 143.24 0 0 200 0 343.24
Cabnets 16.00 64 $35.81 $2,292 $0 $0 $3,200 $0 $5,492
FP U.C. per sf 0 ] 0 3 0 3
Fire Protection 5,600.00 0 $0 $0 $0 $16,800 $0 $16,800
MECH U.C. per sf 0 0 0 14 0 14
HVAC 5,600.00 0 $0 $0 $0 $78,400 $0 $78,400
Subtotal WBS 9115.201 $24,296 $0 $21,200 $98,400 $0 $143,896
Sales Tax $0 $0 $1,060 $0 $0 $1,060
INEEL Org Labor/Subcontractor Overheads $10,677 $0 $9,286 $45,687 $0 $65,650
Escalation $3,123 $0 $2,817 $12,867 $0 $18,807
Contingency $3,048 $0 $2,749 $12,556 $0 $18,353
-- Total WBS 9115.201 631 $41,144 $0 $37,112 $169,511 $0 $247,766
- WBS 9116.201
ELEC U.C. per sf 0 0 0 4 0 4
Power & Lights 4,000.00 0 $0 $0 $0 $16,000 $0 $16,000
ELEC U.C. per sf 0 0 0 2 0 2
LAN Network 4,000.00 0 $0 $0 $0 $8,000 $0 $8,000
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title |

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor  Const Eqp Matl SiC Other TOTAL*
ELEC U.C. per sf 0 0 0 1 0 1
Fire Alarms 4,000.00 0 $0 $0 $0 $4,000 $0 $4,000
ELEC U.C. per sf 0 0 0 1 0 1
Phone 4,000.00 0 $0 $0 $0 $4,000 $0 $4,000
ELEC U.C. per sf 0 0 0 1 0 1
PA 4,000.00 0 $0 $0 $0 $4,000 $0 $4,000
Subtotal WBS 9116.201 $0 $0 $0 $36,000 $0 $36,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $15,096 $0 $15,096
Escalation $0 $0 $0 $4,563 $0 $4,563
Contingency $0 $0 $0 $6,122 $0 $6,122
-- Total WBS 9116.201 $0 $0 $0 $61,781 $0 $61,781
Subtotal 200 $121,943 $1,249 $58,618 $279,585 $0 $461,394
Sales Tax $0 $0 $2,931 $0 $0 $2,931
INEEL Org Labor/Subcontractor Overheads $39,423 $363 $21,144 $112,417 $0 $173,346
Escalation $14,410 $144 $7,384 $35,006 $0 $56,944
Contingency $24,691 $790 $10,327 $46,985 $0 $82,792
- Total 200 3,126 $200,466 $2,545 $100,404 $473,992 $0 $777,408
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
10/26/2000 Success Estimating and Cost Management System Page No. 11



Project Name:
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:

Estimate Type: Title !

R. L. Davison
J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor  Const Eqp Matl Sic Other TOTAL*
- 33554987
-- WBS 1100
6340 U.C. per Wk 40 E30 3070.798 0 0 0 0 3070.798
Construction Coordinator or Manager 65.00 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
6340 U.C. per Wk 40 E30 3070.798 0 0 0 0 3070.798
Construction Engineer 65.00 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
6340 U.C. per Wk 40 E30 3070.798 0 0 0o’ 0 3070.798
Quality 65.00 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
6340 U.C. per Wk 40 E30 3070.798 0 0 0 0 3070.798
ES&H 65.00 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
6340 U.C. per Hour 1 CN-CMINTE 34 0 0 0 0 34
Pool Account 5,200.00 5,200 $34.00 $176,800 $0 $0 $0 $0 $176,800
Subtotal WBS 1100 $975,208 $0 $0 $0 $0 $975,208
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $87,086 $0 $0 $0 $0 $87,086
Contingency $159,344 $0 $0 $0 $0 $159,344
-- Total WBS 1100 15,600 $1,221,638 $0 $0 $0 $0 $1,221,638
Subtotal 33554987 $975,208 $0 $0 $0 $0 $975,208
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $87,086 $0 $0 $0 $0 $87,086
Contingency $159,344 $0 $0 $0 $0 $159,344
- Total 33554987 15,600 $1,221,638 $0 $0 $0 $0 $1,221,638
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name: DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison

Staging, Storage, Sizing, and Treatment Facility Prepared By: J. C. Grenz
Project Location: INTEC Estimate Type: Title |
Estimate Number:2959-C
LEVEL Org/Subcontractor QTYy Hrs Crew/Rate Labor Const Eqp Matl SiC Other TOTAL*
- 33554989
- WBS 1110
6340 U.C. per LOT 10 E30 767.7 0 0 0 0 767.7
FINALIZE HAZARDOUS PROFILE SCREENING CHECKLIST 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6340 U.C. per Lot 55 E30 4222.347 0 0 0 0 4222.347
Assemble Planning Team 1.00 55 $76.77 $4,222 $0 $0 $0 $0 $4,222
6340 U.C. per LOT 25 E30 1919.249 0 0 0 0 1919.249
PREPARE SUPPORTING PROJECT DOCUMENTS 1.00 25 $76.77 $1,919 $0 $0 $0 $0 $1,919
Memo: Work Oder, Special Conditions, etc.
6340 U.C. per JSA 20 E30 1535.399 0 0 0 0 1535.399
Develop Initial JSA & Input To Work Order 1.00 20 $76.77 $1,535 $0 $0 $0 $0 $1,535
6340 U.C. per LOT 5 E30 383.85 0 0 0 0 383.85
APPROVE WORK ORDER -CM 1.00 5 $76.77 $384 $0 $0 $0 $0 $384
6340 U.C. per SME 5 E30 383.85 0 0 0 0 383.85
APPROVE WORK ORDER - SME 1.00 5 $76.77 $384 $0 $0 $0 $0 $384
6340 U.C. per Wks 4 E30 307.08 0 0 0 0 307.08
SCHEDULE WORK ON POD 56.00 224 $76.77 $17,196 $0 $0 $0 $0 $17,196
6340 U.C. per Wks 4 E30 307.08 0 0 4] 0 307.08
Project Continuous Surviellance (1 Hours / Day) 56.00 224 $76.77 $17,196 $0 $0 $0 $0 $17,196
6340 U.C. per EA 20 E30 1535.399 0 0 0 0 1535.399
OUTAGES 10.00 ’ 200 $76.77 $15,354 $0 $0 $0 $0 $15,354
6340 U.C. per EA 20 E30 1535.399 0 0 0 0 15356.399
SUBSURFACE INVESTIGATION 10.00 200 $76.77 $15,354 $0 $0 $0 $0 $15,354
6340 U.C. per wks 4 E30 307.08 0 0 0 0 307.08
Update Work Control Package 66.00 224 $76.77 $17,196 $0 $0 $0 $0 $17,198
6340 U.C. per LOT 10 E30 767.7 0 0 0 0 767.7
POST JOB REVIEW 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6340 U.C. per Lot 10 E30 767.7 0 0 0 0 767.7
Work Order Closeout 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6340 U.C. per LOT 24 E30 1842.479 : . Q ] [¢] 0 1842.479
Work Package Lessons Learned Feed Back 1.00 24 $76.77 $1,842 $0 $0 $0 $0 $1,842

INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:
Estimate Type: Title /

R. L. Davison
J. C. Grenz

LEVEL OrgISubbcontractor QTyY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL*

00401400 6340 U.C. per Hours 1 CN-CMINTE 34 0 0 0 0 34

Pool Account 1,240.00 1,240 $34.00 $42,160 $0 $0 $0 $0 $42,160
Subtotal WBS 1110 $137,048 $0 $0 $0 $0 $137,048
Sales Tax $0 $0 $0 50 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $12,238 $0 $0 $0 $0 $12,238
Contingency $22,393 $0 $0 $0 $0 $22,393

-- Total WBS 1110 2,476 $171,679 $0 $0 $0 $0 $171,679
Subtotal 33554989 $137,048 $0 $0 $0 $0 $137,048
Sales Tax $0 $0 $0 $0 $0 . $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $12,238 $0 $0 $0 $0 $12,238
Contingency $22,393 $0 $0 $0 $0 $22,393

- Total 33554989 2,476 $171,679 $0 $0 $0 $0 $171,679

INEEL

*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:

Estimate Type: Title !

R. L. Davison
J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Mati Si/C Other TOTAL*
- 33555004
- WBS 3400
6710 U.C. per hr 1 E11 77.428 0 0 0 0 77.428
Agency 30% Meeting 128.00 128 $77.43 $9,911 $0 $0 $0 $0 $9,911
6710 U.C. perhr 1 E11 77.428 0 0 1] o] 77.428
Inc Agency Comments 2,370.00 2,370 $77.43 $183,504 $0 $0 $0 $0 $183,504
6710 U.C. per hr 1 EMN 77.428 0 0 0 0 77.428
Treatability Studies/Stabilization 1,450.00 1,450 $77.43 $112,270 $0 $0 $0 $0 $112,270
6710 U.C. per hr 1 E11 77.428 ] 0 0 0 77.428
Data Mgt Plan for Waste Tracking 480.00 480 $77.43 $37,165 $0 $0 $0 $0 $37,165
6710 U.C. perhr 1 E11 77.428 0 0 0 0 77.428
Title Il Plans & Specs 8,850.00 8,850 $77.43 $685,235 $0 $0 $0 $0 $685,235
6710 U.C. per hr 1 E11 77.428 0 0 0 0 77.428
Conf Mgt/Baseline Maint 1,700.00 1,700 $77.43 $131,627 - $0 $0 $0 $0 $131,627
6710 U.C. perhr 1 E11 77.428 0 0 0 0 77.428
Support ORB 90% Review 1,700.00 1,700 $77.43 $131,627 $0 $0 $0 $0 $131,627
6710 U.C. per hr 1 E11 77.428 0 0 0 0 77.428
Inc 90% Comments 1,920.00 1,920 $77.43 $148,661 $0 $0 $0 $0 $148,661
6710 U.C. per Hr 0115  Z09 10.63 0 0 ] 0 10.63
Design Supervision @ 11.5% 18,600.00 2,139 $92.44 $197,723 $0 $0 $0 $0 $197,723
Subtotal WBS 3400 $1,637,722 $0 $0 $0 $0 $1,637,722
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $146,249 $0 $0 $0 $0 $146,249
Contingency $267,596 $0 $0 $0 $0 $267,596
-- Total WBS 3400 20,737 $2,051,566 $0 $0 $0 $0 $2,051,566
Subtotal 33555004 $1,637,722 $0 $0 $0 $0 $1,637,722
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $146,249 $0 $0 $0 $0 $146,249
Contingency $267,596 $0 $0 $0 $0 $267,596
- Total 33555004 20,737 $2,051,566 $0 $0 $0 $0 $2,051,566
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility

Project Location: INTEC
Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Estimate Type: Title |

R. L. Davison
Prepared By:  J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl! SI/C Other TOTAL*
- 33555007
- WBS 3700
2240 U.C. per Lot 100 F22 6670.541 0 0 0 0 6670.541
Cost Estimate - Title Il / AFC 1.00 100 $66.71 $6,671 $0 $0 $0 $0 $6,671
2240 U.C. per Hr 0.14  Zo1 12.535 0 0 ] ] 12.535
Cost Estimating Management Support - 14% Of Estimating 100.00 14 $89.54 $1,254 $0 $0 $0 $0 $1,254
Total
Subtotal WBS 3700 $7,924 $0 $0 $0 $0 $7,924
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $708 $0 $0 $0 $0 $708
Contingency $1,295 $0 $0 $0 $0 $1,295
-- Total WBS 3700 114 $9,926 $0 $0 $0 $0 $9,926
Subtotal 33555007 $7,924 $0 $0 $0 $0 $7,924
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $708 $0 $0 $0 $0 $708
Contingency $1,295 $0 $0 $0 $0 $1,295
- Total 33555007 114 $9,926 $0 $0 $0 $0 $9,926
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:
Estimate Type: Title |

R. L. Davison
J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL*
- 33555010
- WBS 4100
7260 U.C. per wk 10 T12 520.157 0 0 0 0 520.157
Inspection and Overview 56.00 560 $52.02 $29,129 $0 $0 $0 $0 $29,129
7260 U.C. per wk 5 T12 260.078 0 0 0 0 260.078
Vendor Data Review and Field Problems 56.00 280 $52.02 $14,564 $0 $0 $0 $0 $14,564
7260 U.C. per Ea 40 T12 2080.626 0 0 0 4] 2080.626
Inspection Plan Preparation 1.00 40 $52.02 $2,081 $0 $0 $0 $0 $2,081
7260 U.C. per Hr 0.1 203 9.939 0 1] 0 0 9.939
Quality Assurance Supervision @ 10% 880.00 88 $99.39 $8,747 $0 $0 $0 $0 $8,747
Subtotal WBS 4100 $54,520 $0 $0 $0 $0 $54,520
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $4,869 $0 $0 $0 $0 $4,869
Contingency $11,878 $0 $0 $0 $0 $11,878
- Total WBS 4100 968 $71,267 $0 $0 $0 $0 $71,267
Subtotal 33555010 $54,520 $0 $0 $0 $0 $54,520
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $4,869 $0 $0 $0 $0 $4,869
Contingency $11,878 $0 $0 $0 $0 $11,878
- Total 33555010 968 $71,267 $0 $0 $0 $0 $71,267
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility

Project Location: INTEC
Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:
Estimate Type: Title |

R. L. Davison
J. C. Grenz

LEVEL Org/Subcontractor QrY Hrs Crew/Rate Labor  Const Eqp Matl S/iC Other TOTAL*
- 33555012
- WBS 5100 '
6210 U.C. per Wk 40 E30 3070.798 0 0 0 0 3070.798
Project Manager Cost 65.00 2,600 $76.77 $199,602 $0 $0 $0 $0 $199,602
2300 U.C. per Wk 40 P21 2313.46 0 0 0 ] 2313.46
Subcontract Administrator 65.00 2,600 $57.84 $150,375 $0 $0 $0 $0 $150,375
6210 U.C. per Hr 0.1 204 11.18 0 0 0 0 11.18
Project Management - Management Support - 10% Of P.M. 2,600.00 260 $111.80 $29,067 $0 $0 $0 $0 $29,067
Total
Subtotal WBS 5100 $379,044 $0 $0 $0 $0 $379,044
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $33,849 $0 $0 $0 $0 $33,849
Contingency $61,934 $0 $0 $0 $0 $61,934
-- Total WBS 5100 5,460 $474,827 $0 $0 $0 $0 $474,827
Subtotal 33555012 $379,044 $0 $0 $0 $0 $379,044
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $33,849 $0 $0 $0 $0 $33,849
Contingency $61,934 $0 $0 $0 $0 $61,934
- Total 33555012 5,460 $474,827 $0 $0 $0 $0 $474,827
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:

Estimate Type: Title |

R. L. Davison
J. C. Grenz

LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor Const Eqp Mat! SIC Other TOTAL*
- 33555014
- WBS 5110
6200 U.C. per LOT 4 E30 307.08 0 0 0 0 307.08
ORIGINATE WCF 1.00 4 $76.77 $307 $0 $0 $0 $0 $307
6200 U.C. per LOT 40 E30 3070.798 0 0 0 0 3070.798
FINALIZE HPSC 1.00 40 $76.77 $3,071 $0 $0 $0 $0 $3,071
6200 U.C. per Lot 10 E30 767.7 0 0 0 0 767.7
Assemble Planning Team 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6200 U.C. per LOT 4 E30 307.08 0 0 [¢] 0 307.08
DETERMINE PLANNING LEVEL AND UPDATE WCF 1.00 4 $76.77 $307 $0 $0 $0 $0 $307
6200 U.C. per LOT 30 E30 2303.099 0 0 0 0 2303.099
PREPARE SUPPORTING HAZARDS PROJECT DOCUMENTATION.00 30 $76.77 $2,303 $0 $0 $0 $0 $2,303
6200 U.C. per LOT 10 E30 767.7 0 0 0 0 767.7
POST JOB REVIEW 1.00 10 $76.77 $768 $0 $0 $0 $0 $768
6200 U.C.per$ 0.1 0 0 0 0 0.1
Project Management - Management Support - 10% Of P.M. 100.00 0 $10 $0 $0 $0 $0 $10
Total
Subtotal WBS 5110 $7,533 $0 $0 $0 $0 $7,533
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $673 $0 $0 $0 $0 $673
Contingency $1,231 $0 $0 $0 $0 $1,231
- Total WBS 5110 98 $9,437 $0 $0 $0 $0 $9,437
Subtotal 33555014 $7,533 $0 $0 $0 $0 $7,533
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $673 $0 $0 $0 $0 $673
Contingency $1,231 $0 $0 $0 $0 $1,231
- Total 33555014 98 $9,437 $0 $0 $0 $0 $9,437
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC ' .
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Project Name:
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison
Prepared By: J. C. Grenz
Estimate Type: Title /

Estimate Number:2959-C

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SiC Other TOTAL*

- 33555018

-~ WBS 6100

6710 U.C. per wks 20 E11 1548.553 0 0 0 0 1548.553

CID Support 56.00 1,120 $77.43 $86,719 $0 $0 $0 $0 $86,719
Subtotal WBS 6100 $86,719 $0 $0 $0 $0 $86,719
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $7,744 $0 $0 $0 $0 $7,744
Contingency $9,446 $0 $0 $0 $0 $9,446

- Total WBS 6100 1,120 $103,909 $0 $0 $0 $0 $103,909
Subtotal 33555018 $86,719 $0 $0 $0 $0 $86,719
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $7,744 $0 $0 $0 $0 $7,744
Contingency $9,446 $0 $0 $0 $0 $9,446

- Total 33555018 1,120 $103,909 $0 $0 $0 $0 $103,909

INEEL

*Note: Totai Excludes Non-Labor Markups, and OPC
10/26/2000
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison
Prepared By: J. C. Grenz
Estimate Type: Title |

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor  Const Eqp Matl S/C Other TOTAL*

- 33555019

- WBS 6200

6710 U.C. per wks 15 E11 1161.415 0 0 0 0 1161.415

Look over Vendor Data 56.00 840 $77.43 $65,039 $0 $0 $0 $0 $65,039
Subtotal WBS 6200 $65,039 $0 $0 $0 $0 $65,039
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $5,808 $0 $0 $0 $0 $5,808
Contingency $7,085 $0 $0 $0 $0 $7,085

-- Total WBS 6200 840 $77,932 $0 $0 $0 $0 $77,932
Subtotal 33555019 $65,039 $0 $0 $0 $0 $65,039
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Escalation $5,808 $0 $0 $0 $0 $5,808
Contingency $7,085 $0 $0 $0 $0 $7,085

- Total 33555019 840 $77,932 $0 $0 $0 $0 $77,932

INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
10/26/2000
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Project Name:

Staging, Storage, Sizing, and Treatment Facility

Project Location: INTEC
Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:

Estimate Type: Title |

R. L. Davison
J. C. Grenz

LEVEL Org/Subcontractor QTYy Hrs Crew/Rate Labor  Const Eqp Matl SIC Other TOTAL*
- 33555525
-- WBS 9105.501
STEEL U.C. pertn 30 CN-IRON 1305 200 3000 0 0 4505
Misc Metal 2.00 60 $43.50 $2,610 $400 $6,000 $0 $0 $9,010
Subtotal WBS 9105.501 $2,610 $400 $6,000 $0 $0 $9,010
Sales Tax $0 $0 $300 $0 $0 $300
INEEL Org Labor/Subcontractor Overheads $1,094 $168 $2,642 $0 $0 $3,904
Escalation $331 $51 $799 $0 $0 $1,180
Contingency $1,412 $216 $3,409 $0 $0 $5,038
-- Total WBS 9105.501 60 $5,448 $835 $13,149 $0 $0 $19,432
Subtotal 33555525 $2,610 $400 $6,000 $0 $0 $9,010
Sales Tax $0 $0 $300 $0 $0 $300
INEEL Org Labor/Subcontractor Overheads $1,094 $168 $2,642 $0 $0 $3,904
Escalation $331 $51 $799 $0 $0 $1,180
Contingency $1,412 $216 $3,409 $0 $0 $5,038
- Total 33555525 60 $5,448 $835 $13,149 $0 $0 $19,432
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:
Estimate Type: Title /

R. L. Davison
J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SiC Other TOTAL*
- 400
- WBS 9102.401
GEN U.C. per cy 1 1.65 0 0 0 265
Treatment Building Scraper Excavation 1,500.00 0 $1,500 $2,475 $0 $0 $0 $3,975
GEN U.C. perhr 1 CN-EQMD 34.75 0 0 0 0 34.75
Treatment Building Hoe Ex. Labor 40.00 40 $34.75 $1,390 $0 $0 $0 $0 $1,390
00E0930 GEN U.C. perhr 1 00E0930 0 28.68 0 0 0 28.68
Case 590 Loader/Hoe 40.00 40 $0 $1,147 $0 $0 $0 $1,147
GEN U.C. per cy 1 1.65 0 ] 0 2.65
Treatment Building Scraper Backfill 1,500.00 0 $1,500 $2,475 $0 $0 $0 $3,975
Subtotal WBS 9102.401 $4,390 $6,097 $0 $0 $0 $10,487
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $1,274 $1,770 $0 $0 $0 $3,044
Escalation $506 $703 $0 $0 $0 $1,208
Contingency $5,553 $7,713 $0 $0 $0 $13,266
-- Total WBS 9102.401 40 $11,723 $16,283 $0 $0 $0 $28,006
- WBS 9103.401
GEN U.C. per sf 0.25 CN-CARP 8.953 0 1.5 0 0 10.453
Form Walls/Footings 18,000.00 4,500 $35.81 $161,145 $0 $27,000 $0 $0 $188,145
GEN U.C. perlb 0.013 CN-IRON 0.566 o] 0.35 0 0 0.916
Place Wall/Ftg Rebar 38,700.00 503 $43.50 $21,885 $0 $13,545 $0 $0 $35,430
GEN U.C. percy 25  CN-LABR 78.95 0 85 0 0 163.95
Place Wall/Ftg Conc 6515.00 1,288 $31.58 $40,659 $0 $43,775 $0 $0 $84,434
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 0 0 8.412
Form Slabs 665.00 133 $35.81 $4,763 $0 $831 $0 $0 $5,594
GEN U.C. perib 0.1 CN-IRON 4.35 0 0.35 0 0 4.7
Place Slab Rebar 156,325.00 1,533 $43.50 $66,664 $0 $5,364 $0 $0 $72,028
GEN U.C. percy 2 CN-LABR 63.16 [ 85 0 ] 148.16
Place Slab Conc 210.00 420 $31.58 $13,264 $0 $17,850 $0 $0 $31,114
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:

R. L. Davison

J. C. Grenz
Estimate Type: Title |

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL*
GEN U.C. per sf 0.1 CN-IRON 4.35 ] 25 0 0 6.85
Q-Deck - 1,000.00 100 $43.50 $4,350 $0 $2,500 $0 $0 $6,850
Subtotal WBS 9103.401 $312,729 $0 $110,865 $0 $0 $423,594
Sales Tax $0 $0 $5,543 $0 $0 $5,543
INEEL Org Labor/Subcontractor Overheads $90,785 $0 $33,793 $0 $0 $124,579
Escalation $36,034 $0 $13,413 $0 $0 $49,447
Contingency $175,819 $0 $65,446 $0 $0 $241,265
-- Total WBS 9103.401 8,476 $615,368 $0 $229,060 $0 $0 $844,428
-- WBS 9105.401
STEEL U.C. pertn 15 CN-IRON 652.5 250 1600 0 0 2502.5
Structural Stee! 45.00 675 $43.50 $29,363 $11,250 $72,000 $0 $0 $112,613
STEEL U.C. per tn 30 CN-IRON 1305 200 3000 0 0 4505
Misc Metal 10.00 300 $43.50 $13,050 $2,000 $30,000 $0 $0 $45,050
Subtotal WBS 9105.401 $42,413 $13,250 $102,000 $0 $0 $157,663
Sales Tax $0 $0 $5,100 $0 $0 $5,100
INEEL Org Labor/Subcontractor Overheads $17,785 $5,556 $44,910 $0 $0 $68,251
Escalation $5,376 $1,679 $13,575 $0 $0 $20,630
Contingency $22,951 $7,170 $57,955 $0 $0 $88,075
- Total WBS 9105.401 975 $88,523 $27,655 $223,539 $0 $0 $339,718
- WBS 9107.401
] STEEL U.C. per sf 0.15 CN-IRON 6.525 0 5.35 0 0 11.875
Sandwich Panel Siding 6,400.00 960 $43.50 $41,760 $0 $34,240 $0 $0 $76,000
STEEL U.C. per sf 0.08 CN-IRON 3.48 0 14 0 0 4.88
Metal Roofing 4,400.00 352 $43.50 $15,312 $0 $6,160 $0 $0 $21,472
STEEL U.C. per sf 0.02 CN-IRON 0.87 0 0.3 0 0 117
Roof Insulation 4,400.00 88 $43.50 $3,828 $0 $1,320 $0 $0 $5,148
Subtotal WBS 9107.401 $60,900 $0 $41,720 $0 $0 $102,620
Sales Tax $0 $0 $2,086 $0 $0 $2,086
INEEL Org Labor/Subcontractor Overheads $25,537 $0 $18,369 $0 $0 $43,906
Escalation $7,719 $0 $5,552 $0 $0 $13,271
Contingency $9,416 $0 $6,773 $0 $0 $16,188
-- Total WBS 9107.401 1,400 $103,572 $0 $74,500 $0 $0 $178,072
-- WBS 9108.401
STEEL U.C. perea 40 CN-IRON 1740 200 6800 0 0 8740
16x16 Roll-up 5.00 200 $43.50 $8,700 $1,000 $34,000 $0 $0 $43,700
GEN U.C. perea 16 CN- P 572.96 0 1300 0 - 1872.96
6070 Ext 1.00 16 "1 $573 $0 $1,300 $0 $1,873
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client: R. L. Davison
Prepared By: J. C. Grenz
Estimate Type: Title |

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor  ConstEqp Matl SIC Other TOTAL*

STEEL U.C. perea 10 CN-CARP 358.1 0 875 0 0 1233.1

3070 Ext 7.00 70 $35.81 $2,507 $0 $6,125 $0 $0 $8,632

GEN U.C. perea 6 CN-CARP 214.86 0 250 0 0 464.86

3070 Int 7.00 42 $35.81 $1,504 $0 $1,750 $0 $0 $3,254

Subtotal WBS 9108.401 $13,284 $1,000 $43,175 $0 $0 $57,459

Sales Tax $0 $0 $2,159 $0 $0 $2,159

INEEL Org Labor/Subcontractor Overheads $5,302 $419 $18,597 $0 $0 $24,318

Escalation $1,660 $127 $5,709 $0 $0 $7,495

Contingency $1,620 $124 $5,571 $0 $0 $7,314

- Total WBS 9108.401 328 $21,865 $1,670 $75,210 $0 $0 $98,746
- WBS 9109.401

PAINT U.C. pertn 5 CN-PAIN 157.95 10 50 0 0 217.95

Paint Structural & Misc 55.00 275 $31.59 $8,687 $550 $2,750 $0 $0 $11,987

U.C. per sf 4 0 4 0 0 . 8

Epoxy Floor Finish 4,540.00 0 $18,160 $0 $18,160 $0 $0 $36,320

U.C. per sf 2 0 2 0 0 4

Other Floor Finish 950.00 0 $1,900 $0 $1,900 $0 $0 $3,800

Subtotal WBS 9109.401 $28,747 $550 $22,810 $0 $0 $52,107

Sales Tax $0 $0 $1,141 $0 $0 $1,141

INEEL Org Labor/Subcontractor Overheads $3,643 $231 $1,211 $0 $0 $5,084

Escalation $2,892 $70 $2,247 $0 $0 $5,209

Contingency $10,585 $255 $8,222 $0 $0 $19,062

-~ Total WBS 9109.401 275 $45,867 $1,105 $35,631 $0 $0 $82,603
- WBS 9111.401

GEN U.C. perea 200 CN-MILL 6810 0 80000 0 0 86810

Back Hoe 1.00 200 $34.05 $6,810 $0 $80,000 $0 $0 $86,810

GEN U.C. per ea 40 CN-MILL 1362 0 47600 0 0 48962

900 Bbi Silo 3.00 120 $34.05 $4,086 $0 $142,800 $0 $0 $146,886

GEN U.C. perea 20 CN-MILL 681 0 1500 0 0 2181

Admix Tanks 3.00 60 $34.05 $2,043 $0 $4,500 $0 $0 $6,543

INEEL

*Note: Total Excludes Non-Labor Markups, and OPC
10/26/2000
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC :

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title |

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Mati S/C Other TOTAL*
GEN U.C. perea 20 CN-MILL 681 0 1500 0 0 2181
Day Tanks 3.00 60 $34.05 $2,043 $0 $4,500 $0 $0 $6,543
Subtotal WBS 9111.401 $14,982 $0 $231,800 $0 $0 $246,782
Sales Tax $0 $0 $11,590 $0 $0 $11,690
INEEL Org Labor/Subcontractor Overheads $4,349 $0 $70,656 $0 $0 $75,005
Escalation $1,726 $0 $28,044 $0 $0 $29,771
Contingency $3,369 $0 $54,734 $0 $0 $58,104
-- Total WBS 9111.401 440 $24,427 $0 $396,825 $0 $0 $421,252
- WBS 9114.401
GEN U.C. perea 160 CN-MILL 5448 1000 37500 0 0 43948
Air Slide Conveyor 3.00 480 $34.05 $16,344 $3,000 $112,500 $0 $0 $131,844
Subtotal WBS 9114.401 $16,344 $3,000 $112,500 $0 $0 $131,844
Sales Tax $0 $0 $5,625 $0 $0 $5,625
INEEL Org Labor/Subcontractor Overheads $4,745 $871 . $34,292 $0 $0 $39,907
Escalation $1,883 $346 $13,611 $0 $0 $15,840
Contingency $2,297 $422 $16,603 $0 $0 $19,322
-- Total WBS 9114.401 480 $25,269 $4,638 $182,630 $0 $0 $212,538
- WBS 9115.401
FP U.C. per sf 0 0 0 5 0 5
Dry Pipe Fire Protection 4,400.00 0 $0 $0 $0 $22,000 $0 $22,000
MECH U.C. perlf 1.2  CN-PIPE 47.196 0 5.4 0 0 52.596
Misc Utility Pipe 1,000.00 1,200 $39.33 $47,196 $0 $5,400 $0 $0 $52,596
Subtotal WBS 9115.401 $47,196 $0 $5,400 $22,000 $0 $74,596
Sales Tax $0 $0 $270 $0 $0 $270
INEEL Org Labor/Subcontractor Overheads $22,703 $0 $2,727 $9,225 $0 $34,656
Escalation $6,242 $0 $750 $2,788 $0 $9,780
Contingency $25,888 $0 $3,110 $11,565 $0 $40,563
-- Total WBS 9115.401 1,200 $102,029 $0 $12,258 $45,578 $0 $159,865
-- WBS 9115.402
MECH U.C. per Banks 0 0 0 5000 0 5000
HEPA Filter System 16.00 0 $0 $0 $0 $80,000 $0 $80,000
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name;

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title |

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor  Const Eqp Mat! SiC. Other TOTAL*
Subtotal WBS 9115.402 $0 $0 $0 $80,000 $0 $80,000
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $38,483 $0 $38,483
Escalation $0 $0 $0 $10,581 $0 $10,581
Contingency $0 $0 $0 $64,532 $0 $64,532

-- Total WBS 9115.402 $0 $0 $0 $193,596 $0 $193,596

- WBS 9116.401

ELEC U.C. perea 40 CN-ELEC 1435.6 0 2700 0 0 41356
400a Main Panel 1.00 40 $35.89 $1,436 $0 $2,700 $0 $0 $4,136
ELEC U.C. perea 6 CN-ELEC 215.34 0 600 ] 0 815.34

Skw Unit Heaters 20.00 120 $35.89 $4,307 $0 $12,000 $0 $0 $16,307

ELEC U.C. perea 12 CN-ELEC 430.68 0 600 0 0 1030.68
High Bay Lighting 30.00 360 $35.89 $12,920 $0 $18,000 $0 $0 $30,920
ELEC U.C. perea 12 CN-ELEC 430.68 0 100 0 0 530.68
Light Fixtures 30.00 360 $35.89 $12,920 $0 $3,000 $0 $0 $15,920
ELEC U.C. perif 0.25 CN-ELEC 8.973 0 6.3 [} 0 156.273
Power Conduit 500.00 125 $35.89 $4,486 $0 $3,150 $0 $0 $7,636
ELEC U.C. perlif 0.01 CN-ELEC 0.359 0 0.6 0 0 0.959
Power Wire 1,500.00 15 $35.89 $538 $0 $900 $0 $0 $1,438
ELEC U.C. perif 0.15 CN-ELEC 5.384 0 1.25 0 0 6.634
Com. Conduit 200.00 30 $35.89 $1,077 $0 $250 $0 $0 $1,327
ELEC U.C. perif 0.01 CN-ELEC 0.359 0 0.75 0 0 1.109
Com Wire 200.00 2 $35.89 $72 $0 $150 $0 $0 $222
ELEC U.C. perea 4 CN-ELEC 143.56 0 200 0 o] 343.56
Boxes/Devices 10.00 40 $35.89 $1,436 $0 $2,000 $0 $0 $3,436
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
~ Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title/

R. L. Davison

J. C. Grenz

LEVEL Org/Subcontractor Qry Hrs  Crew/Rate Labor  Const Eqp Matl s/IC Other TOTAL*
ELEC : U.C. perea 240 CN-ELEC 8613.6 0 15000 0 0 23613.6

DCS Control System 1.00 240 $35.89 $8,614 $0 $15,000 $0 $0 $23,614
Subtotal WBS 9116.401 $47,805 $0 $57,150 $0 $0 $104,955
Sales Tax $0 $0 $2,858 $0 $0 $2,858
INEEL Org Labor/Subcontractor Overheads $20,046 $0 $25,163 30 $0 $45,209
Escalation $6,059 $0 $7,606 $0 $0 $13,665
Contingency $22,173 $0 $27,833 $0 $0 $50,006

-- Total WBS 9116.401 1,332 $96,084 $0 $120,609 $0 $0 $216,693
Subtotal 400 $588,790 $23,897 $727,420 $102,000 $0 $1,442,107
Sales Tax $0 $0 $36,371 $0 $0 $36,371
INEEL Org Labor/Subcontractor Overheads $196,170 $8,847 $249,718 $47,708 $0 $502,444
Escalation $70,097 $2,924 $90,506 $13,369 $0 $176,896
Contingency $279,671 $15,683 $246,247 $76,097 $0 $617,697

- Total 400 14,946 $1,134,728 $51,351 $1,350,263 $239,174 $0 $2,775,516

INEEL

*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name: DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison

Staging, Storage, Sizing, and Treatment Facility Prepared By: J. C. Grenz
Project Location: INTEC Estimate Type: Title |
Estimate Number;2959-C
LEVEL Org/Subcontractor QTyYy Hrs  Crew/Rate Labor  Const Eqp Mat! SiIC Other TOTAL*
- 500
--  WBS 9102.501
GEN U.C. percy 1.25 0.95 0 0 0 2.2
Excavation 710.00 0 $888 $675 $0 $0 $0 $1,562
GEN U.C. percy 25 0.65 0 0 0 3.15
Backfill 710.00 0 $1,775 $462 $0 $0 $0 $2,237
GEN U.C. percy 25 0.65 10 (] 0 13.15
Sand Bedding 75.00 0 $188 $49 $750 $0 $0 $986
Subtotal WBS 9102.501 $2,850 $1,185 $750 $0 $0 $4,785
Sales Tax $0 $0 $38 $0 $¢ $38
INEEL Org Labor/Subcontractor Overheads $827 $344 $229 $0 $0 $1,400
Escalation : $328 $137 $91 $0 $0 $556
Contingency $1,001 $416 $277 $0 $0 $1,694
-- Total WBS 9102.501 $5,007 $2,081 $1,384 $0 $0 $8,472
--  WBS 9103.501
GEN U.C. per sf 0.25  CN-CARP 8.953 0 1.5 0 0 10.453
Form Walls/Footings 1,650.00 413 $35.81 $14,772 $0 $2,475 $0 $0 $17,247
GEN U.C. perlb 0.013  CN-IRON 0.566 0 0.35 0 0 0.916
Place Wall/Ftg Rebar 4,125.00 54 $43.50 $2,333 $0 $1,444 $0 $0 $3,776
GEN U.C. percy 25  CN-LABR 78.95 0 85 ] 0 163.95
Place Wall/Ftg Conc 55.00 138 $31.58 $4,342 $0 $4,675 $0 $0 $9,017
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 0 0 8.412
Form Slabs 452.00 90 $35.81 $3,237 $0 $565 $0 $0 $3,802
GEN U.C. perib 0.01 CN-IRON 0.435 0 0.35 0 0 0.785
Place Slab Rebar 7,875.00 79 $43.50 $3,426 $0 $2,756 $0 $0 $6,182
GEN U.C. percy 2 CN-LABR 63.16 0 85 0 0o 148.16
Place Slab Conc 105.00 210 $31.58 $6,632 $0 $8,925 $0 $0 $15,557
GEN U.C. per sf 0.2 CN-CARP 7.162 0 1.25 (] 0 8.412
Form Filter Slab 43.00 9 $35.81 $308 $0 $54 $0 $0 $362
GEN U.C. perlb 0.01 CN-IRON 0.435 4} 0.35 0 0 0.785
Place Filter Slab Rebar 750.00 8 $43.50 $326 $0 $263 $0 $0 $589

INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name: DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison

Staging, Storage, Sizing, and Treatment Facility Prepared By: J. C. Grenz
Project Location: INTEC . Estimate Type: Title !
Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs Crew/Rate ~ Labor  Const Eqp Mati SiC Other TOTAL*
GEN U.C. percy 2 CN-LABR 63.16 0 85 0 0 148.16
Place Filter Slab Conc 10.00 20 $31.58 $632 $0 $850 $0 $0 $1,482
Subtotal WBS 9103.501 $36,007 $0 $22,006 $0 $0 $58,013
Sales Tax $0 $0 $1,100 $0 $0 $1,100
INEEL Org Labor/Subcontractor Overheads $10,453 $0 $6,708 $0 $0 $17,161
Escalation $4,149 $0 $2,662 $0 $0 $6,811
Contingency ) $9,616 $0 $6,171 $0 $0 $15,786
-- Total WBS 9103.501 1,019 $60,224 $0 $38,647 $0 $0 $98,872
- WBS 9104.501
GEN U.C. per sf 0 0 0 3 0 3
Interior Block Wall 940.00 0 $0 $0 $0 $2,820 $0 $2,820
Subtotal WBS 9104.501 $0 $0 $0 $2,820 $0 $2,820
Sales Tax $0 - 80 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $819 $0 $819
Escalation $0 $0 $0 $325 $0 $325
Contingency ' $0 $0 $0 $951 $0 $951
- Total WBS 9104.501 $0 $0 $0 $4,915 $0 $4,915
-- WBS 9108.501
GEN U.C. perea 10 CN-CARP 358.1 0 875 0 0 1233.1
3070 Ext 5.00 50 $35.81 $1,791 $0 $4,375 $0 $0 $6,166
STEEL U.C. perea 35 CN-IRON 1522.5 200 5200 0 0 6922.5
14x14 Roll-up . 2.00 70 $43.50 $3,045 $400 $10,400 $0 $0 $13,845
Subtotal WBS 9108.501 $4,836 $400 $14,775 $0 $0 $20,011
Sales Tax $0 $0 $739 $0 $0 $739
INEEL Org Labor/Subcontractor Overheads $1,797 $168 $5,913 $0 $0 $7,877
Escalation $592 $51 $1,913 $0 $0 $2,556
Contingency $578 $49 $1,867 $0 $0 $2,495
-- Total WBS 9108.501 120 $7,802 $668 $25,207 $0 ' $0 $33,677
- WBS 9109.501
PAINT U.C. per sf 0.1 CN-PSST 3.528 0 1 0 0 4.528
Epoxy Finish on Interior Wall 2,500.00 250 $35.28 $8,820 $0 $2,500 $0 $0 $11,320
INEEL

*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:

Prepared By:
Estimate Type: Title /

R. L. Davison
J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Matl Si/C Other TOTAL*
Subtotal WBS 9109.501 $8,820 $0 $2,500 $0 $0 $11,320
Sales Tax $0 $0 $125 $0 $0 $125
INEEL Org Labor/Subcontractor Overheads $3.698 $0 $1,101 $0 $0 $4,799
Escalation $1,118 $0 $333 $0 $0 $1,451
Contingency $10,227 $0 $3,044 $0 $0 $13,271

-- Total WBS 9109.501 250 $23,864 $0 $7,102 $0 $0 $30,966

- WBS 9113.501

STEEL U.C. per sf 0 0 0 20 0 20

Pre-engineered Bldg 4,150.00 0 $0 $0 $0 $83,000 $0 $83,000

STEEL U.C. perea 0 [} 0 800 0 800

Canopies 3.00 0 $0 $0 $0 $2,400 $0 $2,400
Subtotal WBS 9113.501 $0 $0- $0 $85,400 $0 $85,400
Sales Tax ' $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $35,811 $0 $35,811
Escalation $0 $0 $0 $10,824 $0 $10,824
Contingency $0 $0 $0 $6,602 $0 $6,602

- Total WBS 9113.501 $0 $0 $0 $138,637 $0 $138,637
-  WBS 9115.501
MECH U.C. per If 1 CN-PIPE 39.33 0 5 0 0 44.33
Raw Water Pipe 200.00 200 $39.33 $7,866 $0 $1,000 $0 $0 $8,866
MECH U.C. per ea 4 CN-PIPE 157.32 0 250 0 0 407.32
Hose Reel 2.00 8 $39.33 $315 $0 $500 $0 $0 $815
MECH U.C. per if 1 CN-PIPE 39.33 0 4 0 0 43.33
Discharge Pipe 100.00 100 $39.33 $3,933 $0 $400 $0 $0 $4,333
MECH U.C. perea 4 CN-PIPE 157.32 0 800 0 0 957.32
Oil Seperator 1.00 4 $39.33 $157 $0 $800 $0 $0 $957
MECH U.C. perea 8 CN-PIPE 314.64 0 1000 0 0 131464
Filter 1.00 8 $39.33 $315 $0 $1,000 $0 $0 $1,315
MECH U.C. perea 8 CN-PIPE 314.64 0 2000 0 0 2314.64
Pump 1.00 8 $39.33 $315 $0 $2,000 $0 $0 $2,315
MECH U.C. per banks 0 0 ] 5000 0 5000
HEPA System 12.00 0 $0 $0 $0 $60,000 $0 $60,000
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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LEVEL Org/Subcontractor QryY Hrs Labor  Const Eqp Matl S/iC Other TOTAL*
FP U.C. per sf 0 0 0 3.5 0 3.5
Fire Protection 3,080.00 0 $0 $0 $0 $10,780 $0 $10,780
Subtotal WBS 9115.501 $12,900 $0 $5,700 $70,780 $0 $89,380
Sales Tax $0 $0 $285 $0 $0 $285
INEEL Org Labor/Subcontractor Overheads $6,206 $0 $2,879 $33,383 $0 $42,467
Escalation $1,706 $0 $792 $9,302 $0 $11,799
Contingency $3,122 $0 $1,448 $17,020 $0 $21,590
- Total WBS 9115.501 328 $23,934 $0 $11,104 $130,484 $0 $165,522
- WBS 9116.501
ELEC U.C. perea 12 0 0 600 4 0 604
Lights 24.00 288 $0 $0 $14,400 $96 $0 $14,496
ELEC U.C. per sf 0 0 0 1 0 1
Fire Alarms 3,075.00 0 $0 $0 $0 $3,075 $0 $3,075
ELEC U.C. per sf 0 0 0 1 0 1
PA 3,075.00 0 $0 $0 $0 $3,075 $0 $3,075
Subtotal WBS 9116.501 $0 $0 $14,400 $6,246 $0 $20,646
Sales Tax $0 $0 $720 $0 $0 $720
INEEL Org Labor/Subcontractor Overheads $0 $0 $6,340 $2,619 $0 $8,959
Escalation $0 $0 $1,916 $792 $0 $2,708
Contingency $0 $0 $3,974 $1,642 $0 $5,616
-- Total WBS 9116.501 288 $0 $0 $27,351 $11,298 $0 $38,649
Subtotal 500 $65,413 $1,585 $60,131 $165,246 $0 $292,375
Sales Tax $0 $0 $3,007 $0 $0 $3,007
INEEL Org Labor/Subcontractor Overheads $22,981 $512 $23,169 $72,631 $0 $119,293
Escalation $7,894 $187 $7,707 $21,242 $0 $37,030
Contingency $24,544 $466 $16,781 $26,214 $0 $68,005
- Total 500 2,005 $120,831 $2,749 $110,795 $285,334 $0 $519,710
INEEL



Project Name:

Staging, Storage, Sizing, and Treatment Facility
Project Location; INTEC

Estimate Number:2959-C

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:
Estimate Type: Title |

R. L. Davison
J. C. Grenz

LEVEL Org/Subcontractor QTYy Hrs Crew/Rate Labor Const Eqp Matl SiC Other TOTAL*
- 900
- WBS 9101.1
GEN U.C. per Wk 40 CN-SUPR 1600 0 0 ] o] 1600
Supervision 56.00 2,240 $40.00 $89,600 $0 $0 $0 $0 $89,600
GEN U.C. per Men 4 CN-LABR 126.32 0 0 0 0 126.32
Training 30.00 120 $31.58 $3,790 $0 $0 $0 $0 $3,790
GEN U.C. per Lot CN-LABR 0 0 0 0 10000 10000
Mobilization & Demobilization 1.00 0 $0 $0 $0 $0 $10,000 $10,000
Subtotal WBS 9101.1 $93,390 $0 $0 $0 $10,000 $103,390
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $27,111 $0 $0 $0 $0 $27,111
Escalation $10,761 $0 $0 $0 $893 $11,654
Contingency $19,689 $0 $0 $0 $1,634 $21,323
-- Total WBS 9101.1 2,360 $150,951 $0 $0 $0 $12,527 $163,477
- WBS 9101.2
GEN U.C. per Wks 4 CN-SUPR 160 0 0 0 0 160
WORKABILITY WALKDOWN - 1 HR/DAY X __ WORKERS X 4 DAYS6W80 224 $40.00 $8,960 $0 $0 $0 $0 $8,960
GEN U.C. per LOT 10 CN-SUPR 400 0 0 0 0 400
POST JOB REVIEW 1.00 10 $40.00 $400 $0 $0 $0 $0 $400
Subtotal WBS 9101.2 $9,360 $0 $0 $0 $0 $9,360
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $2,717 $0 $0 $0 $0 $2,717
Escalation $1,078 $0 $0 $0 $0 $1,078
Contingency $1,973 $0 $0 $0 $0 $1,973
- Total WBS 9101.2 234 $15,129 $0 $0 $0 $0 $15,129
- WBS 9190.101
GEN U.C. per wk 40 201 3581.459 0 0 0 0 3581.459
QA Manager 56.00 2,240 $89.54 $200,562 $0 $0 $0 $0 $200,562
GEN U.C. per wk 40 E11 3097.106 0 0 0 0 3097.106
QA Engineer 85.00 3,400 $77.43 $263,254 $0 $0 $0 $0 $263,254
GEN U.C. per wk 40 P07 2201.811 0 0 o] 0 2201.81
QA Clerk 56.00 2,240 $55.05 $123,301 $0 $0 $0 $0 $123,301
INEEL
*Note: Total Excludes Non-Labor Markups, and OPC
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Project Name:
Staging, Storage, Sizing, and Treatment Facility
Project Location: INTEC

DIA CUSTOM GROUPING REPORT 2T

Client:
Prepared By:
Estimate Type: Title/

R. L. Davison

J. C. Grenz

Estimate Number:2959-C
LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor  Const Eqp Matl SiIC Other TOTAL*
GEN U.C. per hr 1 00E2060 0 7.88 0 0 0 7.88
Pickup 2,000.00 2,000 $0 $15,760 $0 $0 $0 $15,760
Subtotal WBS 9190.101 $587,117 $15,760 $0 $0 $0 $602,877
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $170,440 $4,575 $0 $0 $0 $175,015
Escalation $67.,650 $1,816 $0 © $0 $0 $69,466
Contingency $140,285 $3,766 $0 $0 $0 $144,051
-- Total WBS 9190.101 7,880 $965,492 $25,917 $0 $0 $0 $991,409
-  WBS 9190.201
GEN U.C. per wk 40 T12 2080.626 0 0 0 0 2080.626
Chief Inspector 56.00 2,240 $52.02 $116,515 $0 $0 $0 $0 $116,515
GEN U.C. per wk 40 T2 2080.626 0 0 0 0 2080.626
Inspector 50.00 2,000 $52.02 $104,031 $0 $0 $0 $0 $104,031
GEN U.C. perhr 1 00E2060 0 7.88 0 0 0 7.88
Pickup 2,000.00 2,000 $0 $15,760 $0 $0 $0 $15,760
Subtotal WBS 9190.201 $220,546 $15,760 $0 $0 $0 $236,306
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $64,025 $4,575 $0 $0 $0 $68,600
Escalation $25,412 $1,816 $0 $0 $0 $27,228
Contingency $52,697 $3,766 $0 $0 $0 $56,463
- Total WBS 9190.201 4,240 $362,680 $25,917 $0 $0 $0 $388,597
Subtotal 900 ) $910,413 $31,520 $0 $0 $10,000 $951,933
Sales Tax $0 $0 $0 $0 $0 $0
INEEL Org Labor/Subcontractor Overheads $264,293 $9,150 $0 $0 $0 $273,443
Escalation $104,901 $3,632 $0 $0 $893 $109,426
Contingency $214,645 $7,531 $0 $0 $1,634 $223,810
- Total 900 14,714 $1,494,252 $51,833 $0 $0 $12,527 $1,558,613
Subtotal SSSTF 30% $5,863,006 $198,776 $1,684,102 $1,273,491 $45,000 $9,064,374
Sales Tax $0 $0 $84,205 $0 $0 $84,205
INEEL Org Labor/Subcontractor Overheads $782,452 $61,823 $597,120 $458,413 $0 $1,899,808
Escalation $593,439 $23,271 $211,233 $154,659 $4,019 $986,621
Contingency $1,343,396 $83,996 $526,760 $320,079 $32,897 $2,307,129
Total SSST~ 30% 100,074 $8,582,293 $367,867 $3,103,419 $2,206,643 $81,915 514,342,137

INEEL

*Note: Total Excludes Non-Labor Markups, and OPC
10/26/2000

Success Estimating and Cost Management System
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